
 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – April 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 
of the Administrative Settlement Agreement and Order on Consent (Agreement) 
between the United States Environmental Protection Agency (USEPA), and Chevron 
Environmental Management Company for itself and on behalf of Kewanee Industries, 
Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 
"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 
entered on September 30, 2005.  The reporting period for this progress report is April 
2015.  The progress report was prepared by ARCADIS on behalf of the Settling 
Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

• Submitted a field change request (FCR-05) for monitoring well location 
modifications to USEPA on April 1, 2015.  

• Received email approval of FCR-05 from USEPA for monitoring well location 
modifications on April 2, 2015. 

• Participated in a conference call with USFWS on April 3, 2015 to discuss work in 
potential bog turtle habitat. 

• Continued installation and development of monitoring wells as part of the Phase 
II Data Gaps SAP field work. 
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Ms. Tanya Mitchell 
May 15, 2015 

• Received email confirmation from USEPA on April 6, 2015 that the refined risk 
characterization for the Baseline Ecological Risk Assessment could be finalized 
after the data gaps sampling work has been completed.  

• Received comments on additional soil and sediment delineation sample locations 
from USEPA on April 6, 2015. 

• Received additional questions from USFWS regarding monitoring well installation 
methods on April 13, 2015. 

• Provided additional information on monitoring well installation methods to 
USFWS on April 14, 2015. 

• Submitted a field change request (FCR-06) for monitoring well location 
modifications to USEPA on April 22, 2015.  

• Submitted the Data Gaps Phase I data validation reports and electronic data 
deliverable (EDD) to USEPA on April 22, 2015.  

• Received email approval of FCR-06 from USEPA for monitoring well location 
modifications on April 27, 2015. 

• Submitted the Data Gaps Sampling and Analysis Plan (SAP) Addendum to 
USEPA on April 29, 2015.  

• Submitted the Data Gaps Quality Assurance Project Plan (QAPP) Addendum to 
USEPA on April 29, 2015.  

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

• Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  

• Continue installation of proposed permanent monitoring wells as part of Phase II 
of the Data Gaps SAP.  Conduct Phase II groundwater sampling.  

• Continue implementation of additional soil and sediment delineation sampling, 
pending approval of the Data Gaps SAP and QAPP addendums.  
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Ms. Tanya Mitchell 
May 15, 2015 

• Coordinate with the laboratory on sample analysis and sample receipt. 

• Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling and additional soil and sediment delineation sampling.  

3. Problems or Schedule Delays 

There were no problems or schedule delays during this reporting period. 

The next monthly progress report will be submitted to the USEPA on or before June 
15, 2015. 

Please contact me at 609.366.9006 if you have questions or comments on this 
monthly progress report. 

Sincerely, 
 
ARCADIS U.S., Inc. 
 

 
John L. Persico, P.G. 
Principal Geologist  

Copies: 

Pete Bergeron, Chevron Environmental Management Company 
Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 
Richard T. Hughes, Esq., Jackson Walker L.L.P. 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 
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